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MEMORANDUM FOR: Deputy Director for Administration

VIA: Director of Logistics

FROM: |

Deputy Chier, Real Estate and Construction
Division, OL

SUBJECT: DIA Building Location

REFERENCES: (a) Memo dtd 20 Apr 78 to DDA fr DCI,
' same subject (ER 78-1219; DD/A 78-
0094/2; OL 8 1748)

(b) Memo dtd 3 Nov 77 to DCI fr DC/RECD/OL,
subject: Additional Information
Regarding Relocation of CIA/DIA
Facilities (OL 7 5024)

1. ~ In the recent discussion between the DCI and the
Secretary of Defense concerning the DIA Building location,
several questions were raised about which the DCI requested
further information. The questions are restated and answered
below:

a. Question: The Secretary of Defense's staff
indicated that it will now take three years to get
a1l the clearances to build in Langley. Please check
what they said when we did the original study on this.

Answer: The original study, dated 7 October
1977, and jointly prepared by CIA and DIA (subsequently,
at the request of the DCI, superseded by reference (b))
indicated that the construction of the DIA Building
at Langley ". . . would delay the DIA project several
years while the necessary engineering analyses and,
more importantly, Government approvals were obtained."
This statement was based on DIA's experience at Bolling
(wherein approximately six years were required to obtain
these approvals, albeit with several redirections of
the entire project) and GSA's advice that 18 months
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is the average time for such approvals. CIA's sub-
sequent study (reference (b)) indicated that if,
through the DCI's direct involvement, it could be
ensured that Congressional approval and funding and
local governmental approvals could all be obtained
within a maximum of nine months, the project could
be completed by 1982, the then projected DIA project
completion date.

b. Question: Outline for me the steps that we
would have to go through to get permission to put the
DIA Building in Langley and what are my extraordinary
authorities in this regard.

Answer: Three basic steps are required:
funding and project approval, regulatory agency and
public coordination, and design and construction.

(1) Regarding funding and project approval,
we believe that as a minimum the full support of
the Secretary of Defense and OMB would be required
as would the specific approval of Congress. The
Office of Legislative Counsel and Comptroller would
be in the best position to comment on the specific
actions which would be required by each of the
parties and, of course, only the DCI is in a
position to judge the political feasibility of
the proposal.

(2) Regarding regulatory agency and public
coordination, as a minimum it would be necessary
to coordinate with the Environmental Protection
Agency, Council on Environmental Quality, National
Capital Planning Commission, Housing and Urban
Development, GSA, Fairfax County, Commonwealth of
Virginia, and a number of private citizens groups.
Of particular concern are delays which might result
because of legal actions initiated by affected
private citizens or civic groups. The history
of the Route 66 Corridor Project is a vivid example
of the delays which can result should local
government or citizen opposition develop and be
pursued within the legal system. Regulatory agency
and public coordination must proceed concurrently
with project and funding approvals if delays are
to be minimized.
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(3) Regarding design and construction,
normally, and in compliance with legal and proce-
dural guidelines, such activities would be pursued
sequentially and contracted for on a formally
advertised, firm, fixed-price basis. In order to
complete construction within originally estimated
time frames, it would be necessary for the Agency
to contract directly on a negotiated, sole source
basis for both design and construction, thus
permitting these activities to proceed concurrently.
Overt CIA construction of the magnitude and type
envisioned at Langley would normally be the
prerogative of the Administrator of GSA. Based
upon certification of operational necessity, it
might be possible to bypass GSA citing the DCI's
unique authorities permitting expenditure of funds
without regard to the provisions of law and
regulations as contained in Sections 8.a. and 8.b.
of the CIA Act of 1949. This would, of course,
have to be confirmed by the Office of General
Counsel (OGC). If utilization of these DCI
extraordinary authorities is not considered feasible,
then previous experience would indicate that direct
Congressional or Presidential participation is
required. This conclusion is based upon experience ’
with construction of the Headquarters Building
itself (in which Congress directly authorized
methods. of funding and construction) and the
conversion of 25X1
(in which direcrPresTdential intervention permitted
extraordinary contractual procedures).

2. The above is a succinct summary of a legally and
politically complex issue. The Office of Logistics, in
concert with OGC and other staff elements, can provide further
detail as required.

25X1

Att:
Reference (a)
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MEMORANDUM FOR: Deputy Director for Administration
FROM: Director of Central Intelligence

SUBJECT: DIA Building Location

1. The Deputy Secretary of Defense talked to me about location of
the DIA Building. His staff is throwing up a bunch of smoke screens
about{it will now take threc years to get all the clearances to build
in Langley. Plecase check what they said when we did the original study
on this. It seems to me they only indicated it would be a year's delay
or a little bit more.

2. Beyond that, would you please, in a very short memo, outline for
me the steps that we would have to go through to get permission to put
the DIA Building in Langley. T would also appreciate knowing what my
"extraordinary authorities'" are in this regard. Deputy Secretary of
Defense indicated if we were to go ahead in Langley I would have to
use some extraordinary authorities I have under the law to permit
concurrent construction and design.

——

— STAN@EIELD TURNER

Approved For Release 2004/12/22 : CIA-RDP81M00980R001400090078-3 : 8

ro= . . -

STAT



. ,CL UNCLASSIFIED ]

CONFIDENTIA

¢ Approved For Release 2004/12/22 : CIA-RDP8TI
EXECUTIVE SECRETARIAT

-
L

* Routing Slip
TO: ACTION INFO DATE INITIAL
1| bci -
2| oo v
3| bp/DCI/IC
4| DDSsaT
=] oo P
6} DDA i
7| DDO
8| D/DCI/NI
9] GC
0] LC
{6
12| Compt
13 D/Pers j
14| D/s
15 DIR
161 A[DCI/PA
17| AO/DCI
18| C/Ips
19{ DCI/ss
20 | f=s -
21
22
SUSPENSE
Data

Remarks:

v@é%ﬂ%dO?_S%
DDA

»¥&pproved For Release 2004/12/22 : CIA-RDP8

N kb e

25X1



X S F &
Approved For Telease 2 : CIA-RDP81M00980R001400090078-3

Mﬂ%%

DIA Building in Langley

7 October 1977
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1. CIA-DIA Study - several years for necessary approvals*fl’ﬂf”””‘;
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3. CIA study /9 months for Congressional approval *“Qluﬂguai
Steps —wsLps
1. Funding and project approval

a. OSD § OMB - support

b. Congress - approval
OLC and Comp to comment on required actions

2. Regulatory and public coordination:

a. EPA
b. Council on Environmental Quality
c. National Capital Planning Commission
d. HUD
e. GSA
f. Fairfax County
g. Commonwealth of Virginia
h. Private citizens groups
ILLEGIB
Delays

LAW suits by private citizen groups

3. Design and construction
a. formally advertised
b. fixed price basis
(1) Administrator of GSA

Otherwise: DCI extra authorities or Cong. or Pres.
involvement
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